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• Summary of activities
– Review literature
– Contact vendors / test lab contacts
– Perform study of state of the art FLASH
– Future study of DRAM

• Deliverables
– SSR specifications document
– Contribution to CDR
– Contribution to procurement of the SSR

• Includes procurement
• Includes test and qualifications

SSR R&D
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Methods
• Literature review

– Internet/library documentation
– Front-end electronics and NSREC conferences
– Produce a table of existing and planned SSRs

• Vendor/test lab contacts
– Initial contact made with SEKR
– Initial contact made with JPL 

• SSR specification document version 0 
exists and will be modified
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Flash R&D
• Procure samples (can be done ASAP)
• Design evaluation printed circuit board

– Based on existing design
– Rely on software for smarts

• Software
– Low level is based on existing efforts
– High level is to control and exercise Flash

• Produce and test board by July
• Work with Flash until September
• Target September for radiation tests


